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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1| 8
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
03 13-Sep-2011 M6783411RCTM003
6 ISSUED BY CODE M67854 7 ADMINISTERED BY (Ifother than item6) CODE
PM TRASYS
PROGRAM MANAGER, TRAN NG SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275
8. NAME AND ADDRESS OF CONTRACTOR (No.. Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 M NNESOTA DR STE 204 9B. DATED (SEE ITEM 11)
ANCHORAGE ALASKA 99503
X 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0007
10B. DATED (SEE ITEM 13)
CODE__3SKC7 |[FACILITY CODE 3SKC7 X [11-Apr-2011
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'I'he above numbered solicitation is amended as set rth in Item14 The hour and date specified for receipt of Offer D is extended, D is not extended

Offer mmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B- THE ABOVE NUMBERED CONT RACT /ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: dagued115371

The purpose of this modification is to add funding.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E.LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
By AR F B 14-Sep-2011
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $735,645.55 from $50,170,046.20 to
$50,905,691.75.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0309AB
The unit price amount has increased by $8,900.00 from $150,082.00 to $158,982.00.
Thetotal cost of thislineitem hasincreased by $8,900.00 from $150,082.00 to $158,982.00.

SUBCLIN 0309AC
The unit price amount has increased by $260,000.00 from $779,996.00 to $1,039,996.00.
Thetotal cost of thislineitem hasincreased by $260,000.00 from $779,996.00 to $1,039,996.00.

SUBCLIN 0309AE is added as follows:

ITEM NO SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE AMOUNT
0309AE 1 Lot $425,000.00 $425,000.00
ACRN AE
FFP

FOB: Destination
MILSTRIP: M6744811RC00002
SHIP VIA: Best Way ( Shippers Option)

NET AMT $425,000.00

ACRN AE $425,000.00
CIN: 000000000000000000000000000000

SUBCLIN 0309AF is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0309AF 1 Lot $41,745.55 $41,745.55
ACRN AF
FFP
FOB: Destination
MILSTRIP: M6785411RCS1M56
SHIP VIA: Best Way ( Shippers Option)
NET AMT $41,745.55
ACRN AF $41,745.55
CIN: 000000000000000000000000000000
SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/l nspection Schedule was added for SUBCLIN 0309AE:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for SUBCLIN 0309AF:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for SUBCLIN 0302AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
30-APR-2012 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 15 MARCORSY SCOM M67854

MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713

FOB: Destination
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The following Delivery Schedule Item has been deleted from CLIN 0303:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
30-APR-2012 16 N/A
FOB: Destination
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 20 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 20 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item for CLIN 0307 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 12 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
30-APR-2012 12 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item for CLIN 0308 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc

30-APR-2012 12 N/A
FOB: Destination
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To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
30-APR-2012 12 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule Item has been deleted from CLIN 0309:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
30-APR-2012 1 N/A
FOB: Destination
The following Delivery Schedule item for SUBCLIN 0309AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
30-APR-2012 1 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 1 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item for SUBCLIN 0309AB has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic

30-APR-2012 1 N/A
FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC



30-APR-2012 1

The following Delivery Schedule item for SUBCLIN 0309AC has been changed from:

DELIVERY DATE QUANTITY
30-APR-2012 1

To:
DELIVERY DATE QUANTITY
30-APR-2012 1

The following Delivery Schedule item for SUBCLIN 0309AD has been changed from:

DELIVERY DATE QUANTITY
30-APR-2012 1

To:
DELIVERY DATE QUANTITY
30-APR-2012 1

MARCORSY SCOM
MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826

407-380-4713
FOB: Destination

SHIP TO ADDRESS

N/A
FOB: Destination

SHIP TO ADDRESS

MARCORSY SCOM
MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826

407-380-4713
FOB: Destination

SHIP TO ADDRESS

N/A
FOB: Destination

SHIP TO ADDRESS

MARCORSY SCOM
MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826

407-380-4713
FOB: Destination

The following Delivery Schedule item has been added to SUBCLIN 0309AE:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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uic
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uic
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30-APR-2012 1 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item has been added to SUBCLIN 0309AF:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 1 MARCORSY SCOM M67854

MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

Asaresult of this modification, the total funded amount for this document was increased by $735,645.55 from
$50,170,046.20 to $50,905,691.75.

SUBCLIN 0309AB:

AB: 17111061A1A 252 68450 067443 2D M20173 1SUO0007EZBH (CIN
000000000000000000000000000000) was increased by $8,900.00 from $150,082.00 to $158,982.00

SUBCLIN 0309AC:

AC: 17111063B4D 252 67856 067443 2D 3B4D DNY TQIM30407 (CIN
(000000000000000000000000000000) was increased by $260,000.00 from $779,996.00 to $1,039,996.00

SUBCLIN 0309AE:
Funding on SUBCLIN 0309AE isinitiated as follows:

ACRN: AE

CIN: 000000000000000000000000000000

Acctng Data: 17111061A1A 252 68450 067443 2D M67448
Increase: $425,000.00

Total: $425,000.00

Cost Code: 1RC00002TOBF
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SUBCLIN 0309AF:
Funding on SUBCLIN 0309AF isinitiated as follows:

ACRN: AF

CIN: 000000000000000000000000000000

Acctng Data: 17111063B4D 252 67854 067443 2D M67854
Increase: $41,745.55

Total: $41,745.55

Cost Code: 23S11RCS1IM56

(End of Summary of Changes)



